

Homework

Create a preliminary schedule, identify the critical path (from tasks and dependencies), and identify milestones for your project

Recommended Project Management Tools:

- ProjectGantt - \$5
- Gantt san- free

Note: You may use other software if you wish (even Excel, Powerpoint), as long as you clearly list the tasks, mark the dependencies, critical path, and milestones

Please email finished schedules to: aaronjp@illinois.edu

Due September 24, 2026